The Village at Institute Road

Phasing Plan
Grafton Planning Board
4/11/22
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Phase 1 included the development of two staging areas, one near the
pump station and onc adjacent to the cross-country scwer. Phasc 1
also included the construction of the pump station, the force main and
gravity line in Westboro Road. These elements of the project have
been completed.

The total disturbed areas in Phase | is (DISTURBED AREA=1.0 ACRES)

Pasez NN

The limits of tree cut for the project area will be staked by survey, as
well as the cross-country sewer line and the drainage basins at the end
of Brooke Street.

Once the limit of clearing/work area has been inspected and approved,
the trees will be cut. Once the trees are cut the required erosion
control will be installed and inspected. Upon approval of the erosion
control installation, the stumps will be removed from the
cross-country sewer, basins 1 & 2, the forebay at basin 1, the path on
Parcel C, lots 8-33, Audrina Lane and Brooke Strect from STA 9+00
10 19+00. The cross-country sewer, basins 1 & 2, the forebay at basin
1, and the path on Parcel C will be constructed. Lots 20-27 will be
prepared for home construction, and the roadway segments will be
brought to subgrade. Housc lots not under active construction will
receive temporary stabilization treatment. All the proposed utilities
along Audrina Lane will be installed up to Institute Road. The
Audrina Lanc water lines will be tied into the water main in Institute
Road. Once the utility installation is complete, Audrina Lanc from
approximately STA 5+00 to Institute Road will receive the binder
course of pavement. Home construction on lots 20-27 will begin.
Stockpile areas on lots 17 and 18 will be utilized for excess material.
Material stockpiles will be surrounded by crosion control. Stockpiles
ot in daily use will receive temporary stabilization treatment.

Total disturbed area Phase 2 is (D'STURBED AREA=7.3 ACRES)

‘The required erosion control previously installed will be re-inspected
for the limits of Brooke Strect STA 0+00 to 9-00, as well as lots 1-7,
34, and 42-46. Upon satisfactory inspection, the samps will be
removed and the roadway segments will be brought to subgrade. All
the proposed utilties along Brooke Street from STA 0+00 to 16+50
will be installed up to Insitute Road. The Brooke Street water lines
will be tied into the water main in Institute Road. Once the utility
installation is complete the remainder of Audrina Lane and Brooke
Street from STA 0400 to 16+50 will receive the binder course of
pavement.

The total arca of Phasc 3 is (DISTURBED AREA=2.2 ACRES)
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The reconstruction of a portion of Institute Road and construction of
Tots 1-13, 19, 28-34, and 42-46 will be completed during Phase 4, The
erosion control along Institute Road, lot 46, and around the proposed
work areas adjacent to the resource areas will be staked by survey.
The proposed location of the crosion control will be reviewed before
it is installed. Once the erosion control is installed it will be inspected
and the required erosion control previously installed will also be
re-inspected. The forebays and associated swales adjacent to the
resource areas will be constructed and stabilized before moving
forward with the Institute Road improvements. Lots 1-13, 19, 28-34,
and 42-46 will be developed, and the homes will be constructed.

‘The total area of Phase 4 is (DISTURBED AREA=12 5 ACRES)
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“The required erosion control previously installed will be re-inspected
for the limits of Dylan Way, Brooke Street STA 16+50 to 19+00, and
Tots 35-41 and 14-18. Upon satisfactory inspection, the stumps will be
removed, the roadway segments will be brought to subgrade, and lots
35-41 and 14-18 will be prepared for home construction, All the
proposed utilities along Dylan Way and Brooke Street from STA
16+50 to 19+00 will be installed. Once the utility installation is
complete the roads will receive the binder course of pavement. The
homes will be constructed on lots 35-41 and lots 14-18 and all home
construction will continue until completed.

Total area of Phase § is (DISTURBED AREA=8.0 ACRES)

Phase 6

Audrina Lane, Brooke Street, and Dylan Way will be completed to
the finished course of pavement. The roadways will be submitted to
the Town of Grafton for acceptance.

Note: this phasing plan is intended to show the progression of
construction in a general manner as is anticipated at this time.
The contractor may move to subsequent phases prior to
completing prior phase.
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WATER SUPPLY
PROTECTION
OVERLAY DISTRICT

OPERATION AND MAINTENANCE PLAN

1. THE CONTACT FOR THE PROPERTY OWNER
FOR PROJECT WILL 3E PULTE HOMES OF NEW
ENGLAND, LLC PHONE NUMBER 508-870-9999.

2. THE CONTACT FOR THE SITE OPERATION AND
MAINTENANCE WILL BE PULTE HOMES OF NEW
ENGLAND, LLC PHONE NUMBER 508-870-9999.

3. THE CONTACT FOR THE THE RESPONSIBILITY
FOR FINANCING THE MAINTENANCE AND
EMERGENCY REPAIRS WILL BE PULTE HOMES OF
NEW ENGLAND, LLC PHONE NUMBER
508-870-9999,
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PARCEL B

03-30-2022
DATE: DATE:

W-2658

APPROVAL UNDER THE SUBDIVISION
CONTROL LAW IS REQUIRED.
GRAFTON PLANNING BOARD

SIGNATURE DATE:

NOTES
SEE SHEET 9 FOR PLANNING BOARD CONDITIONS
OF APPROVAL

“THIS IS TO CERTIFY THAT NOTICE FROM THE
PLANNING BOARD OF APPROVAL OF THE WITHIN
PLAN WAS RECORDED BY M= T
________AND NO NOTICE OF APPEAL WAS
RECEIVED BY ME DURING THE TWENTY DAYS
NEXT AFTER RECEIPT AND RECORDING OF SUCH
NOTICE OF APPROVAL."

GRAFTON TOWN CLERK DATE

NOTE: CONSTRUCTION ON THIS LOT(OR LAND)
IS SUBJECT TO ANY EASEMENTS, RIGHTS OF
WAY, RESTRICTIONS, RESERVATIONS OR OTHER|
LIMITATIONS WHICH MAY BE REVEALED BY AN
EXAMINATION OF THE TITLE.

DEEDS OF EASEMENTS TO BE RECORDED
HEREWTH

CERTIFICATE OF APPROVAL RECORDED IN 05?1
B

00K 58546 PAGE 105 IN THE WORCESTER
COUNTY RECISTRY OF DEEDS.

SUBJECT TO COVENANT DATED
RECORDED IN THE WORCESTER COUNTY
REGISTRY OF DEEDS, BOOK ____ PAGE ___
9 [aorm UPDATED PHASING =
& [ospos/m UPDATED PHASING 56
7 [nmnr REV. PER COMMENTS asw
6 |wnm REV. PER_CONSERVATION P
5 |37 | REV. PER COMMENT LETTER. P
4 | ezmm | REV. PER MEETING & COMMENTS. ML
S [emm REV. PER_COMMENTS L
2 | smpr REV, PER_COMMENTS. L
1 [omne WETLAND FLAGS ADDED. L
§ | DAL DESCRIPTION (12
REVISIONS
OWNER / APPLICANT
D&F AFONSO BUILDERS, INC.
189 MAIN STREET
MILFORD, MA 01757

OVERALL EROSION CONTROL
& PHASING PLAN

o=
"THE VILLAGE AT
INSTITU’[:E ROAD"

DEFINITIVE CONVENTIONAL
DEVELOPMENT PLAN

GRAFTON, MASS
SEPTEMBER 16, 2016

SCALE: 1°=100"
050 00 FEET 200 300

o 10 20 56 WETERS o0

Civi. Desion
ROUP, LLC

21 HIGH STREET, SUITE 207
NORTH ANDOVER, MA 01845

‘www.cdgenginecring.com
p: 978-794-5400 f: 978-965-3971

W—-2658

DRAWN BY: COG SHEET 27 OF 35
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